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Since last report we have produced the KP and final MFE data for May and June
2001. The timing table is again up to date, and we will be working on the data for
July-September 2001 before the next report is due. The table below shows all the
segments in processing Polar MFE data and their statuses.

(As of September 9, 2002)

Months
Completed

Months in
Process

Received not
processed

% Complete

Timing Table 78 (to 8/02) 9/02 NA 100%
Attitude Data
Smoothing

73 (to 3/02) 04/02 5/02 – 8/02 94%

Offset Calculation 70 (to 12/01) 1/02 2/02 – 8/02 90%
Level 0 Rotation 67 (to 9/01) 10/01 11/01 – 8/02 86%
Coupling Matrix
Calculation

66 (to 8/01) 9/01 10/01 – 8/02 85%

Magnetometer
Calibration

66 9/01 10/01 – 8/02 85%

Preliminary High-
resolution Data

66 9/01 10/01 – 8/02 85%

Level 1 Processing 66 7/01-9/01 9/01 – 8/02 85%
Data Inspection 64 (to 6/01) 7/01-9/01 9/01 – 8/02 82%
Key Parameters 64 7/01-9/01 9/01 – 8/02 82%
Web Data Server 64 7/01-9/01 9/01 – 8/02 82%


